## MINUTE OF EXECUTIVE OVERVIEW & SCRUTINY COMMITTEE - 21 OCTOBER 2021

## 51 CAPITAL PROGRAMME MID YEAR REVIEW

Consideration was given to the report of the Head of Finance, Procurement and Commercial Services as contained on pages 321 to 334 of the Book of Reports which was to agree a revised General Revenue Account (GRA) Capital Programme for 2021/22 and to provide an update on progress on capital schemes.

The Interim Corporate Finance Manager provided an overview of the report referring to details set down in the report and appendices.

In discussion comments and questions were raised in respect of:

- Overspend on Electric Vehicle charging points It was explained that a grant received in respect of this and a further grant from the Department of Transport is expected.
- Which of the Capital projects detailed in Appendix A have been Completed; In progress; not commenced and therefore at risk of slippage into 2022/23 (Members were informed that details of this information will be circulated following the meeting)
- How the target of 50 house sales is expected to be met by the end
  of the year when 10 sales have only been met mid-year. It was
  explained that there is a backlog to clear Right to Buy applications
  and there have been staffing issues, however resources have been
  diverted to address this in order to achieve target.

The Chairman suggested that it would be beneficial to receive information and to be kept informed of what is going well and what is not going well. The Interim Corporate Finance Manager made an undertaking to incorporate the breakdown of capital expenditure into completed; in progress; not commenced categories in future reports regarding capital, together with information as to what is going well and what is not going well.

## RESOLVED:

- A. That the revised Capital Programme, including the re-profiling, virements and budget adjustments contained within Appendix A, be approved and referred to Cabinet and the Head of Finance, Procurement and Commercial Services in consultation with the relevant Portfolio Holders.
- B. That progress against the Revised Capital Programme at the midyear point be noted.