
CIL Funding Programme 2022/23 
Appendix B: All projects assessed for funding 

Excludes those schemes that are not suitable / do not require CIL funds

ID Status Project name Location Lead 
Organisation

Does the 
project meet 
a local need 
arising from 

new 
development?

Is it 
identified 
in strategy 

/ policy?

Does it 
meet a 

corporate 
priority?

Is it an 
item 
listed 
in the 

IFS?
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delivered 

short-
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costs 

known
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Local CIL 
monies 
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strategic 

CIL 
funding?

2021 Assessment Commentary

Considerations A Considerations B

148 Not started Public right of 
way (8-14-FP08 
& FP09)

PROW between 
Cousins Lane to 
Sluice Lane, 
Rufford

Lancashire 
County 
Council

YesImproving the public 
footpath along part of 
Rufford Boundary Sluice

£0 No Funding was awarded to this scheme in 2018/19, 
however, it has not been possible for LCC to deliver the 
scheme because the landowner removed his 
permission to complete the practical works. There has 
been sufficient development (Sluice Lane) to justify a 
need for these improvement works. However, until 
such time that land ownership issues are resolved, so 
that work can take place, this project cannot be 
shortlisted for CIL funding.

40 Not started Coronation Park 
improvements

Coronation Park, 
Ormskirk

WLBC YesCoronation Park - final 
phase of environmental 
and facility 
improvements (art, 
water features, stone 
wall repairs, flower 
beds) 

£409,285 No Total cost: £30,000
CIL funding requested: £30,000
Other funding required: unspecified

This scheme proposes the final phase of environmental 
and facility improvements and seeks £30,000 of 
funding. However, there are CIL neighbourhood monies 
available which may be a more approriate means for 
delivery, in order to 'free up' strategic CIL monies for 
use elsewhere in the borough.  

However, in any case, at present the Council are 
proposing to create a new leisure centre in Ormskirk 
which would involve the relocation of the leisure 
centre from Coronation Park to County Road and, as a 
result, new landscaping and reorganisation of the 
park's layout. Subsequently, it would be better to delay 
any decisions on funding this project until further 
details emerge with regard the leisure centre proposals.
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186 Not started Neverstitch 
Road Cycle Path 
Upgrade, 
Skelmersdale

Neverstitch Road, 
Skelmersdale

Lancashire 
County 
Council

NoNumerous upgrades 
required along existing 
cycle path along 
Neverstitch Road from 
the western end 
(Turnberry underpass / 
connection with 8-2-FP-
101), in order to 
conform to LTN 1/20 
standards:

£119,047 No Total cost: £178,200
CIL funding requested: £178,200
Other funding required: £0

There has been sufficient development in Lathom 
South through the 400 home residential development 
at Firswood Road. Significant additional development is 
being undertaken in Skelmersdale, and these network 
improvements would provide better connectivity to 
the surrounding areas. The project would also support 
the Skelmersdale linear park proposals. However, 
details relating to land ownerships, planning 
permissions etc are still to be finalised, along with 
costs. The proposer states the scheme is some years 
away from delivery, and so, as the CIL FP considers 
those schemes deliverable in the next 1-2 years, this 
scheme is not being shortlisted for consideration. The 
scheme would need to be considered separately to the 
CIL FP as it seeks more than £100K of CIL funding.

178 Not started Yew Tree Road 
low traffic 
neighbourhood

Yew Tree Road, 
Ormskirk

Lancashire 
County 
Council

YesTo create a Low Traffic 
Neighbourhood (LTN) to 
the north of Ormskirk 
town centre

£409,285 No Total cost: £284,000
CIL funding requested: unspecified
Other funding required: unspecified

This scheme was introduced in 2020, in response to the 
Covid-19 pandemic and attempts to support greener, 
active methods of travel and reduce public transport 
use. 

With regard the continuation of the scheme, public 
consultation will likely be needed to assess support. 
More information is needed with regard delivery of the 
scheme, the participation of other agencies, and the 
availability of match funding. At present, this scheme is 
not considered suitable for shortlisting.
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159 Not started Provision of off-
road footpath 
on Tower Hill 
Road, Up 
Holland

Tower Hill Road, 
Up Holland - land 
opposite entrance 
to Wellcross Farm.

Up Holland 
Parish Council

YesProvision of a new 
footpath on Tower Hill 
Road, Up Holland

£73,862 No Total cost: unknown
CIL funding requested: unknown
Other funding required: unknown

£72,000 of S106 money has been received from 
Chequer Lane (Phase 1) and must be spent by 2022. No 
scheme has yet been agreed for the use of these 
monies, which must be used on the provision of 
sustainable transport measures. This project may 
provide a suitable use of S106 and CIL monies to 
support new development but requires i) further 
details on costs and ii) a bid for S106 to be approved 
and therefore cannot be shortlisted at this time. We 
are aware that Up Holland Parish Council are 
investigating proposals, and we will continue to liaise 
between the parish and LCC.

158 Not started Refurbishment 
of Wesleyan 
Chapel to 
provide 
community 
facilities

School Lane, Up 
Holland

Up Holland 
Parish Council

YesRefurbishment of Grade 
II Listed Chapel to 
provide community 
facilities

£73,862 No Total cost: unknown
CIL funding requested: unknown
Other funding required: unknown

The project would provide community facilities, 
although the details of the type and breadth of users 
this would be open to is not apparent through the bid.  
Dependent on its nature, it could help support new 
development by providing new facilities in an area 
which has i) had development and ii) seen the closure 
of a number of community facilities. However, there is 
insufficient information regarding costs, funding and 
delivery to be able to recommend this scheme for CIL 
funding at this time. In addition, Up Holland Parish 
Council have received, and will receive in future 
(Chequer Lane Phase II), CIL neighbourhood monies 
which could be used to fund this scheme.
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2021 Assessment Commentary

Considerations A Considerations B

155 Not started Burscough-
Rufford Canal 
towpath 
improvements

Burscough-Rufford Canal and 
River Trust

YesSurface improvements 
to canal towpath 
between Burscough and 
Rufford

£0 No Total cost: c.£790,000
CIL funding requested: c.£790,000
Other funding required: c.£0

This scheme was identified within the Council's Green 
Infrastructure and Cycling Strategy (2017) and originally 
estimated at £896,000.  The Canal & River Trust and 
LCC have provided further information to support the 
scheme. There is/ has been development (Sluice Lane, 
Rufford; Yew Tree Farm, Burscough) with which to 
justify works to towpath improvements to support that 
new development. However, given the cost of the 
scheme, the Council would like to see some sources of 
match funding proposed first.  The amount of CIL 
requested (for 100% of this scheme) exceeds the 
£100,000 annually allocated for CIL funding and so 
would require separate consideration by the Council 
through the annual funding programme.

150 Not started Public Right of 
Way (8-18-
FP139 & FP140)

PROW between 
New Lane to 
Harding Road, 
Bursough

Lancashire 
County 
Council

YesImprove access along 
footpath and to canal 
moorings

£217,427 No Total cost:£48,200
CIL funding requested: £48,200
Other funding required: nil

Burscough has seen significant levels of development in 
recent years, but development around New Lane and 
Harding Road has been minimal and the need for this 
project is unlikely to have arisen as a direct result of 
new development. That said, the strategic site at Yew 
Tree Farm has now commenced and this is within 
reasonable distance of the proposed scheme. The 
towpath serves transport and leisure interests from 
Burscough and surrounding areas, providing a strategic 
transport corridor, and public footpath improvements 
would deliver infrastructure improvements to benefit 
all users and may encourage further use of the 
towpath. There have been public requests for 
improvements and CIL money provides the only 
funding source for delivery. However, Burscough Town 
Council has received significant levels of CIL monies to 
date and so, in the interests of best value, it is 
considered appropriate that the scheme proposer 
approaches Burscough Town Council for 
neighbourhood CIL funding in the first instance.
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2021 Assessment Commentary

Considerations A Considerations B

144 Not started Improvements 
to railway 
station faciltiies

Rufford Station Network Rail YesImprovements to 
railway station faciltiies

£0 No Total cost: £80,000
CIL funding requested: £80,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Rufford has seen some recent 
development, and therefore it may be appropriate to 
consider use of CIL on this project. The bids imply that 
the full costs of the improvements should be met from 
CIL but as Network Rail are responsible for the upkeep 
of stations, it would be expected that these 
improvements would fall under the mandatory 
responsiblilities of the company, and/or it would be 
appropriate to see some match funding put forward by 
Network Rail towards the total costs.

143 Not started Improvements 
to railway 
station faciltiies

Burscough 
Junction Station

Network Rail YesImprovements to 
railway station faciltiies

£217,427 No Total cost: £60,000
CIL funding requested: £60,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Burscough has seen some recent 
development, with more imminent through the Yew 
Tree Farm development site, and therefore it may be 
appropriate to consider use of CIL on this project. The 
bids imply that the full costs of the improvements 
should be met from CIL but as Network Rail are 
responsible for the upkeep of stations, it would be 
expected that these improvements would fall under 
the mandatory responsiblilities of the company, and/or 
it would be appropriate to see some match funding put 
forward by Network Rail towards the total costs.  The 
Parish Council may be an alternative source of funding 
as they have received significant amounts of 
neighbourhood CIL.
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Considerations A Considerations B

142 Not started Improvements 
to railway 
station faciltiies

Ormskirk Station Network Rail YesImprovements to 
railway station faciltiies

£409,285 No Total cost: £40,000
CIL funding requested:£40,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Ormskirk has seen some recent 
development, with more imminent through the Grove 
Farm development site, and therefore it may be 
appropriate to consider use of CIL on this project.  The 
bids imply that the full costs of the improvements 
should be met from CIL but as Network Rail are 
responsible for the upkeep of stations, it would be 
expected that these improvements would fall under 
the mandatory responsiblilities of the company, and/or 
it would be appropriate to see some match funding put 
forward by Network Rail towards the total costs. 
Neighbourhood CIL may provide an alternative source 
of funding.

141 Not started Improvements 
to railway 
station faciltiies

Appley Bridge 
Station

Network Rail YesImprovements to 
railway station faciltiies

£5,704 No Total cost: £100,000
CIL funding requested: £100,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Appley Bridge has seen relatively little 
development, although the station is one of the closest 
to Skelmersdale which has seen recent development. 
Therefore it may be appropriate to consider use of CIL 
on this project.  The bids imply that the full costs of the 
improvements should be met from CIL but as Network 
Rail are responsible for the upkeep of stations, it would 
be expected that these improvements would fall under 
the mandatory responsiblilities of the company, and/or 
it would be appropriate to see some match funding put 
forward by Network Rail towards the total costs.
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Considerations A Considerations B

140 Not started Improvements 
to railway 
station faciltiies

Parbold Station Network Rail YesImprovements to 
railway station faciltiies

£19,450 No Total cost: £100,000
CIL funding requested: £100,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Parbold has seen relatively little 
development,  although the station also serves outlying 
areas which have seen recent development, therefore 
it may be appropraite to use CIL on this project. The 
bids imply that the full costs of the improvements 
should be met from CIL but as Network Rail are 
responsible for the upkeep of stations, it would be 
expected that these improvements would fall under 
the mandatory responsiblilities of the company, and/or 
it would be appropriate to see some match funding put 
forward by Network Rail towards the total costs.

139 Not started Improvements 
to railway 
station faciltiies

Burscough Bridge 
Station

Network Rail YesImprovements to 
railway station faciltiies

£217,427 No Total cost: £140,000
CIL funding requested: £140,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Burscough has seen some recent 
development, with more imminent through the Yew 
Tree Farm development site, and therefore it may be 
appropriate to consider use of CIL on this project. The 
bids imply that the full costs of the improvements 
should be met from CIL but as Network Rail are 
responsible for the upkeep of stations, it would be 
appropriate to see some match funding put forward by 
the company. The Parish Council may be an alternative 
source of funding as they have received significant 
amounts of neighbourhood CIL.
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2021 Assessment Commentary

Considerations A Considerations B

136 Not started Improvements 
to railway 
station faciltiies

Up Holland Station Network Rail YesImprovements to 
railway station faciltiies

£73,862 No Total cost: £45,000
CIL funding requested: £45,000
Other funding required: nil

This was one of eleven stations put forward by 
Network Rail for improvements. The total cost of all 11 
station improvements has been estimated at £790,000. 
CIL must be spent on delivering new or improved 
infrastructure required as a result of, or exacerbated 
by, new development and in many of the proposed 
areas there just hasn't been enough development to 
justify a need for improvement - that is, the 
improvements are needed as a result of existing 
development. Up Holland has seen some recent 
development, with more imminent through the 
Chequer Lane development site, and therefore it may 
be appropriate to consider use of CIL on this project.  
The bids imply that the full costs of the improvements 
should be met from CIL but as  Network Rail are 
responsible for the upkeep of stations, it would be 
expected that these improvements would fall under 
the mandatory responsiblilities of the company, and/or 
it would be appropriate to see some match funding put 
forward by Network Rail towards the total costs.

135 Not started A570 
improvements 
in relation to 
Edge Hill related 
traffic 
congestion

a) main entrance 
to Edge Hill 
University; b) 
Stanley Gate 
junction (St Helens-
bound carriageway

LCC YesTwo small scale 
interventions to ease 
peak time congestion as 
traffic goes towards 
then away from Edge Hill

£409,285 No Total cost: Unclear. £50,000 estimated
CIL funding requested: £30,000
Other funding required: £20,000 (not secured)

CIL monies have been requested for this project, but 
will likely be more appopriate for Edge Hill University 
to fund the highways works given that the traffic 
congestion is attributed to vehicles accessing their 
campus. An Ormskirk Town Centre Movement Strategy 
(OTCMS) is currently being undertaken (led by LCC) 
which will inform what improvements can be made to 
the road networks and it would be prudent to await 
the recommendations of the study. The scheme has 
not been formally proposed by either LCC or EHU and 
therefore neither costs nor delivery have been 
confirmed and it does not form part of any current 
strategy. Whilst CIL monies are requested, there are no 
S106 monies available to provide these works and 
therefore there is no match funding available. The 
Council will liaise with LCC as the highways authority, 
and review the results of the completed OTCMS. This 
project will be reviewed in future.
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Considerations A Considerations B

131 Not started Tanhouse 
bowling green

Tanhouse 
Community 
Centre, Ennerdale, 
Skelmersdale

Tanhouse 
Community 
Enterprise

YesConstruction of new  
bowling  green

£16,581 No Total cost: £100,000
CIL funding required: £77,000 
Other funding required: £33,000

This project forms part of the proposals for the 
Tanhouse Community Leisure complex project which 
involves the upgrade / creation of a Leisure Complex 
around the Tanhouse Community Centre through the 
construction of a new bowling green and upgrading of 
outside football pitch, skate-park, teenage shelter, the 
multi-use games area (MUGA) and the landscape 
surrounds.  Some of this has now been delivered 
through £32K of S106 monies. 

However, information has been provided which splits 
the bowling green from the remainder of the 
proposals, and therefore the bowling green element 
has also been recorded as a separate project within this 
IDS, which could be delivered separately to the wider 
proposals.  

The bowling green proposal states that £32,169 of 
match funding is possible from S106 monies, but these 
monies have now been allocated to upgrading the 
MUGA/football area and are therefore unavailable. 

This bid does not include sufficient information relating 
to future management and maintenance of the 
bowling green. In addition, insufficient information has 
been provided relating to public consultation detailing 
the level of public support for a bowling green in 
Tanhouse. The last survey relates to 2014 and may now 
be out of date. 

Tanhouse ward has seen the most housing 
development since 1 April 2012 of all Skelmersdale 
wards (and over half of all such development in 
Skelmersdale) but, even so, the actual amount of new 
housing is not especially large and Tanhouse is not 
expected to see significantly more housing 
development in the coming years.  Given this, and the 
uncertainty of match-funding and deliverability, it is 
not recommended that this project is allocated CIL 
funding at this time

28 June 2021
Page 9 of 23



ID Status Project name Location Lead 
Organisation

Does the 
project meet 
a local need 
arising from 

new 
development?

Is it 
identified 
in strategy 

/ policy?

Does it 
meet a 

corporate 
priority?

Is it an 
item 
listed 
in the 

IFS?

Can it be 
delivered 

short-
term?

Are 
costs 

known
?

Are CIL 
monies 

requested/ 
required?

Project description Does the 
Parish 
council 

have local 
CIL 

monies?

Local CIL 
monies 

available? 

Short-list 
for 

potential 
2022/23 
strategic 

CIL 
funding?

2021 Assessment Commentary

Considerations A Considerations B

130 Not started Martin Mere 
Filtration Reed 
Bed

Langley’s Farm on 
the Southern 
Boundary of 
Martin Mere SSSI, 
SPA

Martin Mere 
WWT

YesCreation of  a filtration 
reed bed. The work will 
require the removal of 
topsoil from 
approximately 74 acres 
of land, the landscaping 
of the site, installation 
of water control 
mechanisms, planting of 
reed and installation of 
platforms/interpretation
.

£217,427 No Total cost: £745,000 
CIL funding requested: £200,000 (27%)
Match funding: £545,00 (73%) from various sources

Martin Mere is a SPA (Special Protection Area) and 
SSSI, making it a site of international importance for 
threatened bird habitats and species. Martin Mere is 
also a key strategic tourism site for the Borough that 
attracts visitors from across West Lancashire and 
beyond. There has been, and is planned in future, 
sufficient development in Burscough, and in outlying 
areas, to justify this scheme as a result of new 
development. This project, put forward under Green 
Infrastructure, would serve to increase biodiversity, 
increase countryside recreation provision and boost 
eco-tourism.

However, while the project has obvious green 
infrastructure benefits and could boost leisure and 
tourism in the Borough, over two thirds of the overall 
project costs are made up of the value of the farmland 
to be converted which is already in the ownership of 
Martin Mere WWT and would remain in their 
ownership after conversion to a reed bed. While there 
would be a loss of financial value to the land through 
this conversion, it is questionable whether this value 
should be included as a cost against the project. 
Without this cost, the selling of the topsoil would more 
than cover the cost of the conversion to a reedbed and 
no CIL monies would be required. 

Therefore, while this project ticks all the right boxes in 
the assessment, the breakdown of the costs, and 
therefore the need for CIL monies, must be questioned, 
and the value for money of spending CIL in this way 
must be questioned.

129 Not started Burscough 
Bridge Station - 
Improvements 
to access

Burscough Bridge 
Station, Station 
Approach, 
Burscough

Burscough 
Town Council

YesTo provide a safe access 
to the railway station 
and to the Grove for 
public transport users 
and local residents, that 
enables people both 
with and without 
disability to access 
public services.

£217,427 No Total cost: unknown
CIL funding requested: unspecified
Other funding: unspecified

Burscough has had/is undergoing significant levels of 
development, which this scheme could help support. 
However, there are insufficient details on delivery and 
cost to recommend this project for CIL funding at 
present time. The project is proposed by Burscough 
Town Council, who have high levels of Neighbourhood 
CIL, but no match funding has been proposed to 
support this proposal.
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125 Not started Up Holland 
library and 
community 
meeting room

Up Holland 
Library, Hall 
Green, Up Holland

Up Holland 
Parish Council

YesInternal re-
arrangement  work to 
provide flexible space 
for community facilities

£73,862 No Total cost: unknown
CIL funding required: unknown
Match funding: unknown

LCC closed the Up Holland and Community Meeting 
Room in September 2016. In order to safeguard its 
future for the people of Up Holland, the Parish Council 
has submitted a formal expression of interest to take 
community ownership of this asset. This scheme would 
re-secure the community infrastructure, and there has 
been sufficient development in Up Holland to justify 
the allocation of CIL funds. At this time there is 
insufficient information on costs and delivery to 
recommend the allocation of CIL funds this year.

76 Not started Burscough-
Parbold 
Towpath 
Improvements

Leeds & Liverpool 
Canal – Windmill 
Bridge (Bridge 37) 
to Glovers Bridge 
(Bridge 33)

Canal & 
Rivers Trust

YesSurface improvement 
works to the towpath 
between Parbold and 
Burscough, between 
Windmill Bridge (Bridge 
37) to Glovers Bridge 
(Bridge 33). Approx 
distance of 4.5km.

No Total cost: £710,720
CIL funding requested: £665,750
Other funding: £34,970 (Proposed CRT Match funding)

The scheme requires more than £100K of funding, and 
so must be considered outside of the Annual CIL 
Funding Programme. Whilst the Council are supportive 
of this scheme in principle, as it would support new 
development and deliver improvements to green 
infrastructure and sustainable transport opportunities, 
the amount of match funding that could be provided by 
CRT is not confirmed.

185 Not started Lathom South 
footpath 
network 
upgrades

Footpath Network 
Upgrade, Land 
East of Slate Lane, 
Lathom South
(8-1-FP24, 8-2-
FP95, 8-2-FP101)

Lancashire 
County 
Council

No3x footpath upgrades to 
accommodate pedal 
cycles (3m wide), new 
signange, new lighting, 
creation of new PROW 
between FP24 and 
FP101. Total length of 
paths = 1km.

£119,047 No Total cost: £178,200
CIL funding requested: £178,200
Other funding required: £0

There has been sufficient development in Lathom 
South through the 400 home residential development 
at Firswood Road. Significant additional development is 
being undertaken in Skelmersdale, and these network 
improvements would provide better connectivity to 
the surrounding areas. The project would also support 
the Skelmersdale linear park proposals. However, 
details relating to land ownerships, planning 
permissions etc are still to be finalised, along with 
costs. The proposer states the scheme is some 3-5 
years away from delivery, and so, as the CIL FP 
considers those schemes deliverable in the next 1-2 
years, this scheme is not being shortlisted for 
consideration. The scheme would need to be 
considered separately to the CIL FP as it seeks more 
than £100K of CIL funding.
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181 Not started Westhead 
nature area

School Lane, 
Westhead

Trustees of 
Westhead 
Village Hall 
(via Our 
West 
Lancashire / 

NoTo create a nature site, 
with wildflowers, trees, 
paths and benches on a 
0.9ha site

No Total cost: £10,500
CIL funding requested: £10,500
Other funding required:£0

There has been little development in Westhead to 
support a need for this scheme. The scheme also lacks 
details with regards who would be responsible for the 
delivery and ongoing maintenance of this site. Planning 
permission may also be required so it is not expected 
that the site could be delivered in 1-2 years. The 
proposed site is located outside of the Westhead 
settlement, in the Green Belt, and is accessed along 
School Lane by a narrow footpath that may make 
access difficult due to the proximity to the road. There 
is no parking availability.  For these reasons, it is not 
recommended that the scheme be shortlisted for CIL 
funding at this time.

179 Not started Burscough 
cycleway

Burscough Lancashire 
County 
Council

YesNew cycle route 
between Ringtail Retail 
Park and Burscough 
Industrial Estate

£217,427 No Total cost: £554,000
CIL funding requested: £348,376
Other funding required: unspecified

At present, there are significant issues with this 
scheme - there is no indication of when delivery could 
be achieved; land would need to be acquired and there 
is no indication that any approaches have been made 
to the landowner that could suggest they were willing 
to sell their land for this purpose; further investigations 
would be needed regarding a TRO at Blackacre Lane; 
the recommendations of the LCWIP are still emerging; 
no discussions have taken place with Burscough Town 
Council with regard the potential use of their NCIL 
monies and there is no other match funding presented 
as available; and highway/design modifications would 
be required. The Council are keen to deliver cycle 
improvements in and between Ormskirk and 
Burscough but these are set within the GI and Cycling 
Strategy and those projects are the higher priority 
schemes to deliver.
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177 Not started Shirdley Hill 
Cycleway

Shirdley Hill Lancashire 
County 
Council

YesTo create a new off-
road cycle path along 
the former Cheshire 
Lines Extension Line 
from Halsall to Kew 
(Southport).

No Total cost: £1,125,000
CIL funding requested: unspecified
Other funding required: unspecified

The scheme proposer suggests that monies can come 
from strategic CIL (which, in the main, is earmarked for 
new leisure centres) and from NCIL monies held by 
Halsall and Scarisbrick - although those local councils 
have not agreed to the assigning of their funds and do 
not have significant levels of CIL available in any case. 
Reference is made that there may be the potential to 
combine S106 monies from Sefton Council but again, 
this has not been confirmed by Sefton. No other match 
funding has yet been proposed. 

There has been some development in the western 
parishes, particulary Scarisbrick, which would be 
supported by improvements to cycleways, to 
encourage sustainable and active travel, and such a 
project would no doubt also benefit that development 
occuring in Sefton. However, more information is 
needed with regard delivery of the scheme, the 
participation of other agencies, and the availability of 
match funding. At present, this scheme is not 
considered suitable for shortlisting.

176 Not started Westhead 
Bowling Green

Land off Castle 
Lane, Westhead

WLBC YesCreation of a bowling 
green, toolshed, small 
hut and car park

No Total cost: £99,000
CIL funding requested: £99,000
Other funding required: none

This scheme was proposed following the autumn CIL FP 
consultation 2020. With regard CIL assessment, there 
has been little development in Westhead to support a 
need for this scheme, although it is acknowledged that 
a bowling green has been lost from the former Halton 
Castle site. The scheme lacks details with regards who 
would be responsible for the delivery and ongoing 
maintenance of this site. Planning permission may also 
be required, along with the finalisation of land lease 
agreements, so it is not expected that the site could be 
delivered in 1-2 years.

Two sites are currently proposed - the first on the 
southern parcel to the east of Castle Lane (currently 
agricultural land), and the second to the northern part 
of the parcel (currrently agricultural land and adjacent 
to the waste water treatment works).

For these reasons, it is not recommended that the 
scheme be shortlisted for CIL funding at this time.
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167 Not started Up Holland cycle 
route provision 
and 
improvements

Mill Lane, Up 
Holland

Lancashire 
County 
Council

YesCreation of an Up 
Holland cycle link

£73,862 No Total cost: unknown
CIL funding requested: none
Other funding required: unspecified

Whilst there has been sufficient development in the 
local area to warrant improved cycling facilities, there 
is insufficient detail in this proposal, including costs and 
delivery timescales, to recommend it be shortlisted for 
CIL funding in the following financial year.

166 Not started Cycle route 
along the old 
Bickerstaffe-
Skelmersdale 
rail link

Bickerstaffe / 
Skelmersdale

Lancashire 
County 
Council

YesNew cycle route along 
the former railway line 
between Bickerstaffe 
and Skelmersdale, 
linking Jubilee Woods 
cycle trails with 
Skelmersdale via White 
Moss Road South.

£16,581 No Total cost: unknown
CIL funding requested: none
Other funding required: unspecified

Whilst there has been sufficient development in the 
local area to warrant improved cycling facilities, there 
is insufficient detail in this proposal, including costs and 
delivery timescales, to recommend it be shortlisted for 
CIL funding in the following financial year.

165 Not started Tower Hill 
Sports Hub

Tower Hill Road, 
Up Holland

Orrell 
Sporting Club 
Ltd

YesTwo phased approach: 
First, to introduce an 
adult football club and 
secondly, to develop 
the concept of a sports 
club with other indoor 
and outdoor sporting 
activities, including 
tennis, bowling, indoor 
sports centre and rooms 
for leisure classes

£73,862 No Total cost: c.£260,000
CIL funding requested: £120,000
Other funding required: £140,000

It is unlikely that the levels of new development in Up 
Holland would trigger sufficient new demand for sports 
faciltiies of this scale, and the proposed location may 
not be appropriate for this scale of phased 
development. The proposer does not yet have the 
permission of the land owner (WLBC) and planning 
permission for such a proposal will be required - 
neither of which have been sought or obtained at 
present. There are no firm costs, delivery or 
maintenance details and match funding has not been 
confirmed. Unable to recommend this scheme for CIL 
funding.
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153 Not started Hesketh Bank 
Heritage Park

Former brickworks 
site, Hesketh Bank

West 
Lancashire 
Heritage Park 
Trust

YesCreation of a Heritage 
Park/Gateway Facility 
for the Douglas Linear 
Park and Footpaths.

£71,892 No Revised costings provided 2021:
Total cost: c.£406,000
CIL funding requested: c.£180,000
Other funding required: c.£226,000

Over recent years there has been a significant level of 
development in Tarleton and Hesketh Bank and the 
development of 200+ dwellings at the Altys site is 
underway. The project would therefore support both 
recent growth and planned development. The project 
would help deliver green infrastructure and faciltiate 
physical and mental health improvement opportunities 
through cycling and walking. The project has a large 
degree of cross-over with #10 River Douglas Linear 
Park. Given that this project supports not just Hesketh 
Bank, but the outlying and wider areas, use of CIL 
monies on this project would be appropriate to support 
local development.  The project falls as an appropriate 
infrastructure use, meets a local need and meets 
corporate priorities/strategies. 

Whilst the scheme proposer states that the scheme 
could be delivered soon, at present there is no 
evidence that this is the case. Planning permissions, 
including the addressing of highway's concerns, are still 
to be secured and some land issues are still to be 
resolved.  

	Whilst the bid specifies the various funding sources 
which have been applied for, not all monies have yet 
been secured. The CIC (project proposer) are still in the 
process of submitting grant application to 
organisations. In the absence of secured match 
funding, it makes it difficult to recommend this scheme 
for CIL funding in the next financial year. The Council 
would suggest that the scheme proposer also explores 
a bid for lottery funding (if not already done so). 

The amount of CIL requested (for the total scheme) 
exceeds the £100,000 annually allocated for CIL 
funding and so would require separate consideration 
by the Council through the annual funding programme. 
Therefore, it may benefit the proposer to revise their 
CIL funding request to below £100,000 as this could 
then be considered as part of our annual CIL Funding 
Programme, subject to all other assessment criteria 
also being satisfied. The amount currently being sought 
exceeds the £100,000 project cap for the amount of CIL 
we can allocate to individual projects, and so would 
require separate consideration by our Cabinet.  
Obviously, such a revision to the CIL bid would have 
knock-on effects for other match funding that would 
then need to be secured. 
 
There is no mention of the NCIL that HWB Parish 
Council has received to date from CIL Neighbourhood 
monies, and it could be appropriate for the scheme 
proposer to see if HWBPC would be willing to put this 
local CIL towards the project so that best value can be 
achieved with 'strategic CIL' monies. Subject to the 
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Alty's development commencing, it is anticipated that 
HWB will receive c.£90,000 (provisional figure only) 
which could be used towards this project. Delivery of 
the linear park is  a priority for HWB Parish Council.  

Finally, CIL must be used on 'community infrastructure' 
and therefore any projects to be funded through CIL 
need to be wholly publically accessible. Whilst some 
elements of the proposal would be acceptable (for 
example, the linear park cross-over or provision of 
education opportunities), the use of CIL to provide 
commercial visitor facilities would not be acceptable. It 
may be more feasible for the proposal to be split into 
phases, separating community infrastructure from 
commercial, with CIL funding sought on the community 
infrastructure elements only. 

Whilst WLBC consider this is a good project, and the 
principle of the scheme is supported, further detail is 
needed in relation to delivery and funding and further 
discussions are required before it can be recommended 
for funding.

132 Not started Extension of 
footpath/cyclepa
th to Elmers 
Green Lane

Beacon Lane / 
Elmers Green 
Lane, Skelmersdale

West 
Lancashire 
Borough 
Council

YesExtension of the 
footpath/cycleway to 
the south of Beacon 
Lane at the northern 
boundary of the 
Whalleys site to Elmers 
Green Lane. Extension 
of route would 
encourage new 
residents to walk or 
cycle.

£16,581 No Total cost: Unknown
CIL funding requested: Unknown
Other funding required: Unknown

Insufficient information known about costs and 
delivery to recommend this project for CIL funding. 
Further investigation required in relation to costs and 
delivery.

122 Not started Swells Wood Swells Wood, 
South Lathom

Lathom 
South Parish 
Council

YesDevelopment as a linear 
park route

£119,047 No Total cost: unknown
CIL funding requested: unspecified
Other funding: unspecified

Lathom South has seen development of 92 homes 
commenced at the allocated site at Firswood Road, 
Lathom.  Together with development in outlying areas, 
such as Ormskirk and Skelmersdale, this project may 
support that new development through the creation of 
a wider-serving linear park route. However, insufficient 
information has been provided about this scheme, 
including costs and delivery, to be able to recommend 
this scheme for CIL funding. Lathom South Parish 
Council have received funds which may provide 
alternative funding for this scheme.

28 June 2021
Page 16 of 23



ID Status Project name Location Lead 
Organisation

Does the 
project meet 
a local need 
arising from 

new 
development?

Is it 
identified 
in strategy 

/ policy?

Does it 
meet a 

corporate 
priority?

Is it an 
item 
listed 
in the 

IFS?

Can it be 
delivered 

short-
term?

Are 
costs 

known
?

Are CIL 
monies 

requested/ 
required?

Project description Does the 
Parish 
council 

have local 
CIL 

monies?

Local CIL 
monies 

available? 

Short-list 
for 

potential 
2022/23 
strategic 

CIL 
funding?

2021 Assessment Commentary

Considerations A Considerations B

120 Not started Heathfields 
Connectivity 
and Canal 
Enhancement 
Plan

From canal bank 
at Clough Drive or 
Delph Avenue to 
Canal Towpath, 
Burscough

Burscough 
Town Council

YesTo improve access to 
the canal from 
Heathfields and to 
improve connectivity 
with shops, schools and 
local amenities, while 
enhancing the canal as a 
leisure facility by 
providing a pedestrian 
bridge over the canal

£217,427 No Total cost:£10,000-£15,000 (feasibility study)
CIL funding requested £15,000
Other funding: unspecified

This project is to improve access to the canal from 
Heathfields and to improve connectivity with shops, 
schools and local amenities in the centre of Burscough, 
while enhancing the canal as a leisure facility, by 
providing a pedestrian bridge over the canal.  The 
Parish Council are seeking £10,000-£15,000 initially to 
fund a feasibility study into the proposals, which would 
provide greater detail on the costs and delivery of the 
project. However, Burscough Town Council are already 
in receipt of significant levels of neighbourhood CIL 
monies which they could use to fund the feasibility 
study. 

While there has been new development on the 
Heathfields estate recently (Ivy Close), it is not a 
substantial addition, but it does highlight the need to 
better connect Heathfields with Burscough Town 
Centre.  The proposal would also add to the strategic 
Green Infrastructure and Cycling network proposed 
along the canal corridor.  However, at this point in 
time, there are more deliverable and higher priority 
needs on this strategic canal corridor and it would be 
more appropriate for the Parish Council to utilise the 
CIL monies from the “neighbourhood” portion on the 
feasibility study.

111 Not started Ormskirk 
allotments

Site to be 
confirmed, 
Ormskirk

WLBC YesCreation of new 
allotment site in 
Ormskirk

£409,285 No Total cost: £40,000 
CIL funding requested: £40,000 (100%)
Match funding: none

This project proposes the creation of new allotment 
plots at Thompson Avenue / Tower Hill Road in 
Ormskirk, in line with the Council’s Leisure Strategy. 
There is significant demand for more allotments in the 
Ormskirk area. The project is strategic, serving the 
whole of Ormskirk and surrounding areas where at 
least 750 dwellings are proposed in the Local Plan. The 
Council's Leisure Service anticipate they could begin to 
deliver the new plots from 2020, subject to planning 
permission and resolution of access.  However, it may 
be more appropriate to consider this project in the 
future once further consideration has been given to an 
improved access to this site, as it may be that an 
alternative site needs to be identified if a suitable 
access cannot be achieved. No alternative site location 
has presently been identified.
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110 Not started Cycle footpath 
linking to 
industrial 
estates in 
Skelmersdale 
(Nipe Lane to 
Pimbo Road)

Nipe Lane to 
Pimbo Road, 
Skelmersdale

LCC YesCycle footpaths linking 
to industrial estates

£16,581 No Total cost: £47,400
CIL funding requested: unspecified
Other funding: unspecified

This project would provide a cycle footpath between 
Nipe Lane to Pimbo Road to link the industrial estates.  
The project was last costed at £47,400, however 
insufficient information has been provided by LCC 
about the delivery of this scheme to be able to 
currently recommend this scheme for CIL funding. Note 
also that there are £97,000 of unallocated S106 
transports funds in the Up Holland parish (stemming 
from Chequer Lane and P&G) for use on cycling and 
pedestrian facilities and sustainable transport 
measures. Work continues with LCC to identify and 
progress such schemes.

105 Not started Burscough 
Library / 
Transport 
Interchange

Station Approach, 
Burscough

Network Rail 
/ LCC

YesRelocation of existing 
library into a larger 
more suitable premises. 
Dual project with 
ticketing and transport 
office

£217,427 No Total cost:£100,000
CIL funding requested: unspecified
Other funding: unspecified

Burscough has seen sufficient levels of development, 
including at Ainscough Mill and Ivy Close, with further 
development expected in future through Yew Tree 
Farm and Abbey Lane. This project would meet a local 
need or demand arising from new development. 
However, insufficient information has been provided 
about this scheme, in relation to CIL funding required 
and delivery, to be able to recommend this scheme for 
CIL funding this year. Burscough Town Council also 
have funding available.

104 Not started Zebra crossing Aughton Street, 
Ormskirk

LCC YesConstruction of a zebra 
crossing at junction of 
Aughton St / Bridge St, 
Ormskirk

£409,285 No Total cost: £35,000
CIL funding requested: unspecified
Other funding: unspecified

Insufficient information has been provided about this 
scheme, in relation to CIL funding required and 
delivery, to be able to recommend this scheme for CIL 
funding this year.
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102 Not started Off road cycle 
path at 
Whitehey Lane, 
Skelmersdale

Whitehey Lane, 
Skelmersdale

LCC YesOff road cycle path at 
roundabout linking to 
industrial estate and 
footway linking to bus 
stop

£16,581 No Total cost: £55,300
CIL funding requested: unspecified
Other funding: unspecified

Insufficient information has been provided about this 
scheme, in relation to CIL funding required and 
delivery, to be able to recommend this scheme for CIL 
funding this year. Scheme will help accessibility 
improvement for vulnerable road users.

101 Not started Cycle footpath 
linking to 
industrial 
estates in 
Skelmersdale 
(Whiteledge 
South to Nipe 
Lane)

Whiteledge South 
to Nipe Lane, 
Skelmersdale

LCC YesCycle footpaths linking 
to industrial estates. 2 
schemes possible. 
Scheme A - Whiteledge 
South footbridge to 
Nipe Lane

£16,581 No Total cost: £79,000
CIL funding requested: unspecified
Other funding: unspecified

Insufficient information has been provided about this 
scheme, in relation to CIL funding required and 
delivery, to be able to recommend this scheme for CIL 
funding this year.

100 Not started Puffin 
pedestrian 
crossing

A570 at the 
junction of Derby 
Street West / 
Southport Road / 
Church Street, 
Ormskirk

LCC YesConstruct a staggered 
puffin pedestrian 
crossing on the A570 at 
the junction of Derby 
Street West / Southport 
Road / Church Street

£409,285 No Total cost: £125,000
CIL funding requested: unspecified
Other funding: unspecified

Ormskirk has seen sufficient levels of development 
across the town, which arguably contribute to an 
increase in pedestrian and transport traffic. However, 
insufficient information has been provided about this 
scheme, in relation to the CIL funding required and 
delivery of the scheme, to be able to recommend this 
scheme for CIL funding this year.
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95 Not started Hesketh Avenue 
/ Aveling Drive 
sports pavilion

Hesketh Avenue, 
Banks

North Meols 
Parish Council

YesConstruction of a new 
purpose built pavilion

£3,682 No Total cost: £150,000
CIL funding requested: unspecified
Other funding: unspecified

Banks has seen siginficant levels of development at 
Hoole Lane, Guinea Hall Ave and The Close, with 
further large scale development planned at the former 
Greaves Hall Hospital site, which would support 
infrastructure delivery in this area. The Parish Council 
have proposed the construction of a new pavilion 
which support sports and leisure activities for the local 
community.  The project has been costed at £150,000 
but insufficient information has been provided about 
the amount of CIL funding required, and anticipated 
delivery timescales, to be able to currently recommend 
this scheme for CIL funding this year.

94 Not started North Meols 
Community 
Centre 
rennovations

Hoole Lane, Banks North Meols 
Parish Council

YesRenovations for existing 
community centre

£3,682 No Total cost: £15,000
CIL funding requested: unspecified
Other funding: unspecified

Banks has seen siginficant levels of development at 
Hoole Lane, Guinea Hall Ave and The Close, with 
further large scale development planned at the former 
Greaves Hall Hospital site, which would support 
infrastructure delivery in this area. The Parish Council 
have proposed the rennovations of the existing 
community centre to serve the local community.  The 
project has been costed at £15,000 but insufficient 
information has been provided about what those 
rennovations consist of, the amount of CIL funding 
required, and anticipated delivery timescales, to be 
able to currently recommend this scheme for CIL 
funding this year.

51 Not started Skelmersdale 
Sports Centre

Skelmersdale & Up 
Holland

WLBC YesNew £12 million sports 
centre to replace the 
exisitng sports centre 

£16,581 No Total cost: £12 million
CIL funding requested: unspecified
Other funding: unspecified

A sports centre is required for Skelmersdale and Up 
Holland, but proposals are still in the early stages and 
so this cannot be delivered in the short-term.
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49 Not started New Visitor 
Centre at 
Beacon Country 
Park

Skelmersdale & Up 
Holland

WLBC YesNew Visitor Centre at 
Beacon Country Park 

£16,581 No Total cost: £750,000
CIL funding requested: unspecified
Other funding: unspecified

Skelmersdale has the greatest levels of development 
growth proposed for delivery. This project would meet 
a local need or demand arising from new development. 
There are increased public open space requirements 
through development of town centre development 
plan and new residential developments in Whalleys 
area. The project cost has been estimated at £750,000 
however insufficient details have been provided 
regarding CIL funding required, available match funding 
or delivery timescales to be able to recommend this 
project for CIL funding in the next financial year.

41 Not started Park Pool Ormskirk & 
Aughton

WLBC YesReplacement of, or 
improvements to, 
existing facility

£409,285 No Total cost: £5 million - £12 million (dependent on 
option)
CIL funding requested: unspecified
Other funding required: unspecified

This cannot be delivered in the short-term as proposals 
are still in the early stages.

31 Not started Community 
Woodland 

Burscough WLBC YesNew community 
woodland to be created 
in Burscough

£217,427 No Total cost: £200,000
CIL funding requested: unspecified
Other funding required: unspecified

Burscough has seen sufficient levels of development, 
including at Ainscough Mill and Ivy Close, with further 
development expected in future through Yew Tree 
Farm and Abbey Lane. This project would meet a local 
need or demand arising from new development. The 
project has been estimated at £200,000 however 
insufficient details have been provided regarding CIL 
funding required, available match funding or delivery 
timescales to be able to currently recommend this 
project for CIL funding in the next financial year.
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29 Not started Burscough 
Sports Centre

Burscough WLBC YesThe existing sports 
centre will be upgraded

£217,427 No Total cost: £5 million
CIL funding requested: unspecified
Other funding required: unspecified

This cannot be delivered in the short-term as proposals 
are at an early stage.

13 Not started Banks Linear 
Park

Banks WLBC YesNew multi use linear 
park providing an off 
road path following 
former railway line

£3,682 No Total cost: unknown
CIL funding requested: unspecified
Other funding required: unspecified

Sufficient development levels have occurred in Banks, 
including that at Guinea Hall Lane. Further 
development is underway at the former Greaves Hall 
Hospital site. Major new developments in Banks will 
increase existing demand for improved sustainable 
transport options. The Council have plans to deliver a 
linear park although this is unlikely to be delivered in 
the short-term future. Feasibility studies will be 
required to ascertain the costs and timescales for this 
project.  Insufficient details have been provided 
regarding CIL funding required, available match funding 
or delivery timescales to be able to recommend this 
project for CIL funding in the next financial year. Note 
that S106 monies have been collected to be used on 
the linear park and will be able to comprise some of 
the match funding.

12 Not started Ormskirk to 
Skelmersdale 
Linear Park

Ormskirk/Skelmers
dale

WLBC YesNew multi use linear 
park providing a largely 
off road path following 
route of former railway 
line 

No Total cost: unknown
CIL funding requested: unspecified
Other funding required: unspecified

Insufficient information has been provided about this 
scheme to be able to recommend this scheme for CIL 
funding this year.
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11 Not started Ormskirk to 
Burscough 
Linear Park

Ormskirk to 
Burscough

WLBC NoNew multi use linear 
park providing a largely 
off road path linking 
Ormskirk to Burscough 

No Total cost: unknown
CIL funding requested: unspecified
Other funding required: unspecified

This project is intended to be delivered mainly on-site 
within major development sites, with those sections 
linking the sites funded through Section 106 
contributions. A total of £95,000 has been received to 
date from S106, and is available to spend as the project 
is designed.

10 Not started River Douglas 
Linear Park

Tarleton/Hesketh 
Bank

WLBC YesNew multi use linear 
park providing an off 
road path linking 
Hesketh Bank to 
Tarleton 

No Total cost: unknown
CIL funding requested: unspecified
Other funding required: unspecified

Insufficient information has been provided about this 
scheme to be able to recommend this scheme for CIL 
funding this year.  S106 monies are available to use on 
the linear park. Hesketh-with-Becconsall, and Tarleton, 
Parish Councils are in receipt of NCIL monies, which 
they may be interested to use to help develop this 
scheme.
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