

**Previously Approved Ward Mapping Delivery Plan**

Prior to the agreement of this Delivery Plan, the following Wards had been appraised:

- Burscough West** – Cabinet Decision March 2011
- Knowsley** – Cabinet Decision September 2011
- Birch Green** Cabinet Decision January 2012
- Wrightington** 2012 – Cabinet Decision January 2012

<b>Year 1 January 2012- December 2012</b>	<b>Ward</b>	<b>Ward Cllrs Notified</b>	<b>Internal Colleagues Notified</b>	<b>Decisions for Cabinet</b>
January/February	North Meols	26.04.12	16.02.12	12 June 2012
February/March/April	Ashurst	26.04.12	16.02.12	12 June 2012
May	Parbold	26.04.12	27.04.12	11 September 2012
May/June/July	Digmoor	26.04.12	27.04.12	11 September 2012
August	Scarisbrick	20.07.12	20.07.12	15 January 2013
September	Newburgh	20.07.12	20.07.12	15 January 2013
Oct/Nov/Dec	Aughton & Downholland	20.07.12	20.07.12	15 January 2013
<b>Year 2 January 2013- December 2013</b>				
Jan/Feb/Mar	Derby	01.10.12	01.10.12	19 March 2013
Apr/May	Skelmersdale North	04.12.12	04.12.12	17 September 2013
June/July	Scott	05.06.13	05.06.13	12 November 2013
Aug/Sept	Tanhouse			
October	Rufford	11.10.13	11.10.13	16 September 2014
Oct/Nov	Moorside			
December	Aughton Park	5.11.13	5.11.13	16 September 2014
<b>Year 3 January 2014- December 2014</b>				
Dec/Jan	Burscough East			
Jan/Feb/March	Up Holland			
April	Bickerstaffe			
May/June/July	Skelmersdale South			
August	Hesketh-with-Becconsall			
Sept/Oct/Nov	Tarleton			
December	Halsall			

### Proposed Ward Mapping Delivery Plan

<b>Year 1 January 2012- December 2012</b>	<b>Ward</b>	<b>Ward Cllrs Notified</b>	<b>Internal Colleagues Notified</b>	<b>Decisions for Cabinet</b>
January/February	North Meols	26.04.12	16.02.12	12 June 2012
February/March/April	Ashurst	26.04.12	16.02.12	12 June 2012
May	Parbold	26.04.12	27.04.12	11 September 2012
May/June/July	Digmoor	26.04.12	27.04.12	11 September 2012
August	Scarisbrick	20.07.12	20.07.12	15 January 2013
September	Newburgh	20.07.12	20.07.12	15 January 2013
Oct/Nov/Dec	Aughton & Downholland	20.07.12	20.07.12	15 January 2013
<b>Year 2 January 2013- December 2013</b>				
Jan/Feb/Mar	Derby	01.10.12	01.10.12	19 March 2013
Apr/May	Skelmersdale North	04.12.12	04.12.12	17 September 2013
June/July	Scott	05.06.13	05.06.13	12 November 2013
October	Rufford	11.10.13	11.10.13	16 September 2014
December	Aughton Park	05.11.13	05.11.13	16 September 2014
<b>Year 3 January 2014- December 2014</b>				
Sept	<b>Broad sweep for Windfall Sites</b>	<b>Broad sweep for Windfall Sites</b>	<b>Broad sweep for Windfall Sites</b>	<b>Broad sweep for Windfall Sites</b>
Oct/Nov/Dec	Tanhouse			
<b>Year 4 January 2015- December 2015</b>				
Jan/Feb/March/April	Moorside			
May/June/July	Burscough East			
Aug/Sept/Oct	Up Holland			
Nov/Dec	Bickerstaffe			
<b>Year 5 January 2016- December 2016</b>				
Jan/Feb/March/April	Skelmersdale South			
May/June/July	Hesketh-with-Becconsall			
Aug/Sep/Oct	Tarleton			
Nov/Dec	Halsall			