

AMR / IFS: Infrastructure Delivery Schedule

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
149	Not started	Public Right of Way (8-4-FP16)	Surface improvement over approximately 470 metres of public footpath	PROW between Delph Lane to Town Green Lane, Aughton	Aughton	Lancashire County Council				No	No
146	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Aughton Town Green Station	Aughton	Network Rail				No	No
145	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Aughton Park Station	Aughton	Network Rail				No	No
108	Not started	Surface water flooding study investigation	Surface water study investigation into flooding	Parrs Lane/Prescot Road and Town Green Lane, Aughton	Aughton	LCC	WLBC	Green		No	No
123	Not started	Flood prevention works, Bickerstaffe	Installation of flood prevention infrastructure in consultation with LCC flood management team	Two areas of Bickerstaffe Ward flooded in December 2015 a) Coach Road, Barrow Nook b) Royal Oak, in relation to flooded culverts of Knoll Brook	Bickerstaffe	LCC		Green	Water	No	No
117	Not started	Bickerstaffe Gateway to Green Spaces	Car parking facilities / improvements (including flood risk management) for access to open green space, park area, sports facilities, outdoor gym, football pitch, play area and off-road pedestrian cycle access to the cycle trails	Bickerstaffe QE2 field in trust, Hall lane, Bickerstaffe	Bickerstaffe	Bickerstaffe Parish Council	WLBC	Leisure		No	No
150	Not started	Public Right of Way (8-18-FP139 & FP140)	Improve access along footpath and to canal moorings	PROW between New Lane to Harding Road, Burscough	Burscough	Lancashire County Council				No	No
143	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Burscough Junction Station	Burscough	Network Rail				No	No
139	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Burscough Bridge Station	Burscough	Network Rail				No	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
130	Not started	Martin Mere Filtration Reed Bed	Creation of a filtration reed bed. The work will require the removal of topsoil from approximately 74 acres of land, the landscaping of the site, installation of water control mechanisms, planting of reed and installation of platforms/interpretation.	Langley's Farm on the Southern Boundary of Martin Mere SSSI, SPA	Burscough	Martin Mere WWT				No	No
129	Not started	Burscough Bridge Station - Improvements to access	To provide a safe access to the railway station and to the Grove for public transport users and local residents, that enables people both with and without disability to access public services.	Burscough Bridge Station, Station Approach, Burscough	Burscough	Burscough Town Council	Lancashire County Council	Transport	Rail	No	No
120	Not started	Heathfields Connectivity and Canal Enhancement Plan	To improve access to the canal from Heathfields and to improve connectivity with shops, schools and local amenities, while enhancing the canal as a leisure facility by providing a pedestrian bridge over the canal	From canal bank at Clough Drive or Delph Avenue to Canal Towpath, Burscough	Burscough	Burscough Town Council	LCC	Social / Green	Canal	No	No
105	Not started	Burscough Library / Transport Interchange	Relocation of existing library into a larger more suitable premises. Dual project with ticketing and transport office	Station Approach, Burscough	Burscough	Network Rail / LCC		Transport		No	No
84	Not started	Investment in health facilities in Burscough	Upgrade and develop services in Burscough to address locality demand constraints and infrastructure issues	Burscough	Burscough	West Lancs CCG / NHS PropCo		Social	Health	No	No
81	Not started	New allotments in Burscough	Creation of new allotment facility	Site to be confirmed, Burscough	Burscough	WLBC		Green	Allotment	No	No
64	Not started	Burscough Town Centre Public Realm Improvements	Public realm improvements and shared space scheme on Liverpool Road between Mill Lane and Bobby Langton Way.	Burscough	Burscough	WLBC		Transport	Road	No	No
63	Not started	Yew Tree Farm to Burscough Town Centre access improvements	Provide widened footway to cater for cyclists on the west side of Liverpool Road between the new access junction (south of Higgins Lane) to Lord Street and to include pedestrian improvements at the Trevor Road signals.	Burscough	Burscough	LCC		Transport	Cycle	No	No
31	Not started	Community Woodland	New community woodland to be created in Burscough	Burscough	Burscough	WLBC		Green	Park	No	No
30	Not started	New Burscough Park	New Park proposal as part of Yew Tree Farm Development	Burscough	Burscough	Developers		Social / Green	Park	No	No
29	Not started	Burscough Sports Centre	The existing sports centre will be upgraded	Burscough	Burscough	WLBC		Social	Sport	No	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
27	Not started	Burscough drainage	In addition to usual on-site SuDS, surface water removal from existing system	Burscough	Burscough	LCC	WLBC	Utilities & Waste	Water	No	No
25	Not started	Electrification Ormskirk - Preston; First phase Burscough Junction	Electrification of the Liverpool - Ormskirk Line to Burscough Junction to open up the Liverpool travel to work area. Second phase to extend Burscough Junction to Preston.	Burscough	Burscough	LCC / Network Rail	WLBC	Transport	Rail	No	No
24	Not started	Reinstatement of Burscough Curves	Reinstatement of the Burscough Curves to Link Ormskirk - Southport - Preston.	Burscough	Burscough	LCC / Network Rail	WLBC	Transport	Rail	No	No
22	Not started	Burscough library	Provision of a new library of appropriate size in central location to support additional development	Burscough	Burscough	LCC		Social	Library	No	No
21	Not started	Increase secondary provision in the Burscough area	Increase secondary provision in the Burscough area	Burscough	Burscough	LCC	Developer(s)	ren, Young People & Sci	Education	No	No
20	Not started	Extension to Burscough primary school	Potential extension to increase a 1 form entry to a 2 form entry primary school.	Burscough	Burscough	LCC	Developer(s)	ren, Young People & Sci	Education	No	No
103	Not started	Refuge and footway improvement	Refuge and footway improvement on A5147 Wainshar Lane, Haskayne (35m north of Rosemary Lane)	A5147 Wainshar Lane, Haskayne	Downholland	Downholland Parish Council	LCC	Transport	Bus	No	No
70	Not started	Cheshire Lines Path	Improvements to access, signage, surfacing and interpretation.	Great Altcar/Downholland	Great Altcar	WLBC		Leisure	Cycle	No	No
153	Not started	Hesketh Bank Heritage Park	Creation of a Heritage Park/Gateway Facility for the Douglas Linear Park and Footpaths.	Former brickworks site, Hesketh Bank	Hesketh-with-Beccons	West Lancashire Heritage Park Trust	LCC, WLBC			No	No
133	In progress / Fun	Hesketh Bank Community Centre Re-build	Replacement of three halls with one single, multi-use, building on the existing site	Station Road, Hesketh Bank	Hesketh-with-Beccons	Hesketh Bank Community Centre	WLBC / HWB Parish Council			Yes	No
127	Not started	Hilldale Jubilee Field Footpath	Reinstatement of the footpath	Hilldale Jubilee Field, Chorley Road, Hilldale, Parbold	Hilldale	Hilldale Parish	LCC	Leisure	Footpaths	No	No
122	Not started	Swells Wood	Development as a linear park route	Swells Wood, South Lathom	Lathom South	Lathom South Parish Council	WLBC / LCC	Green	Park	No	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
96	Not started	Newburgh-Parbold Canal towpath improvements	Improvements to the Leeds Liverpool Canal towpath between Newburgh and Parbold over a distance of approx. 1.3kms.	Leeds Liverpool Canal between Alder Lane Bridge, Parbold and Culvert Lane Aqueduct, Newburgh.	Newburgh	Canal & Rivers Trust	Parish Councils	Transport / Green		No	No
33	Not started	New Allotments in Newburgh	New Allotments in Newburgh	Site to be confirmed, Newburgh	Newburgh	WLBC		Green	Allotment	No	No
95	Not started	Hesketh Avenue / Aveling Drive sports pavilion	Construction of a new purpose built pavilion	Hesketh Avenue, Banks	North Meols	North Meols Parish Council	WLBC	Leisure	Sport	No	No
94	Not started	North Meols Community Centre renovations	Renovations for existing community centre	Hoole Lane, Banks	North Meols	North Meols Parish Council		Social		No	No
13	Not started	Banks Linear Park	New multi use linear park providing an off road path following former railway line	Banks	North Meols	WLBC		Transport / Green	Park	No	No
168	Not started	Appley Bridge – Parbold Towpath Enhancement	Towpath enhancements along the Leeds Liverpool Canal between Bridge 42 Appley Lane South, Appley Bridge and Bridge 37 Mill Lane Parbold - a distance of approx. 3.5 miles.	Appley Bridge – Parbold	Parbold	Canal and River Trust	WLBC			No	No
140	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Parbold Station	Parbold	Network Rail				No	No
121	Not started	Car parking resurfacing, Canal side, Parbold	Resurfacing works on waste ground to formal car parking	Land adjacent to Station Road, Parbold	Parbold	Parbold Parish Council		Transport	Road	No	No
59	Not started	New changing facilities at Bramble Way, Parbold	New changing room facilities at Bramble Way, Parbold	Parbold	Parbold	WLBC		Social	Sport	No	No
34	Not started	New Allotments in Parbold	New Allotments in Parbold	Site to be confirmed, Parbold	Parbold	WLBC		Green	Allotment	No	No
155	Not started	Burscough-Rufford Canal towpath improvements	Surface improvements to canal towpath between Burscough and Rufford	Burscough-Rufford	Rufford	Canal and River Trust	Lancashire County Council			No	No
148	In progress / Fun	Public right of way (8-14-FP08 & FP09)	Improving the public footpath along part of Rufford Boundary Sluice	PROW between Cousins Lane to Sluice Lane, Rufford	Rufford	Lancashire County Council				Yes	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
144	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Rufford Station	Rufford	Network Rail				No	No
138	Not started	Improvements to railway station facilities	Improvements to railway station facilities	New Lane Station	Scarisbrick	Network Rail				No	No
137	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Bescar Lane Station	Scarisbrick	Network Rail				No	No
109	Not started	Installation of dedicated highway surface water drainage system	Installation of dedicated highway surface water drainage system - Tarleton Highway surface water infrastructure	Tarleton	Tarleton	LCC		Green		No	No
36	Not started	Green lane link road	Required to remove HGV traffic off rural road network in Tarleton.	Green Lane, Tarleton	Tarleton	LCC	WLBC	Transport	Road	No	No
167	Not started	Up Holland cycle route provision and improvements	Creation of an Up Holland cycle link	Mill Lane, Up Holland	Up Holland	Lancashire County Council	WLBC			No	No
165	Not started	Tower Hill Sports Hub	Two phased approach: First, to introduce an adult football club and secondly, to develop the concept of a sports club with other indoor and outdoor sporting activities, including tennis, bowling, indoor sports centre and rooms for leisure classes	Tower Hill Road, Up Holland	Up Holland	Orrell Sporting Club Ltd				No	No
159	Not started	Provision of off-road footpath on Tower Hill Road, Up Holland	Provision of a new footpath on Tower Hill Road, Up Holland	Tower Hill Road, Up Holland - land opposite entrance to Wellcross Farm.	Up Holland	Up Holland Parish Council	LCC; WLBC; Up Holland PC; Ibstock Bricks			No	No
158	Not started	Refurbishment of Wesleyan Chapel to provide community facilities	Refurbishment of Grade II Listed Chapel to provide community facilities	School Lane, Up Holland	Up Holland	Up Holland Parish Council				No	No
136	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Up Holland Station	Up Holland	Network Rail				No	No
125	Not started	Up Holland library and community meeting room	Internal re-arrangement work to provide flexible space for community facilities	Up Holland Library, Hall Green, Up Holland	Up Holland	Up Holland Parish Council	LCC	Social	Library	No	No
89	Ongoing	(re) Cycle to Work Scheme	Scheme provided for Skelmersdale and Up Holland residents, working on Pimbo or White Moss employment areas, and earning under £25k per annum, to provide them with reconditioned cycles to access work/encourage sustainability	Pimbo & White Moss employment area	Up Holland	WLBC		Transport / Green	Cycle	Yes	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
141	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Appley Bridge Station	Wrightington	Network Rail				No	No
99	Not started	Improved drainage at Mossy Lea playing fields	Improved drainage at Mossy Lea playing fields	Mossy Lea playing fields, Wrightington	Wrightington	WLBC	Wrightington Parish Council	Social	Sport	No	No
98	Not started	Improvements to play area/field at Appley Lane South	Improvements to play area/field at Appley Lane South	Appley Lane South, Appley Bridge	Wrightington	WLBC	Wrightington Parish Council	Social	Children	No	No
32	Not started	Appley Bridge Park and Ride	Park and Ride facilities and accessibility improvements at - Appley Bridge	Appley Bridge	Wrightington	Network Rail	WLBC	Transport	Rail	No	No
172	Not started	Halsall Lane Park, Ormskirk	Extension of play area to include new swings and access	Ormskirk	Ormskirk (non-p)	WLBC Leisure				No	No
171	Not started	West End playing field, Ormskirk	Access and environmental improvements to West End playing field	Ormskirk	Ormskirk (non-p)	WLBC Leisure				No	No
151	In progress / Fund	Overhaul of UTMC system Ormskirk Town Centre	Assess and improve efficiency of signal co-ordination.	Signal junctions/crossings on Gyratory around Ormskirk Town Centre	Ormskirk (non-p)	Lancashire County Council				Yes	No
142	Not started	Improvements to railway station facilities	Improvements to railway station facilities	Ormskirk Station	Ormskirk (non-p)	Network Rail				No	No
135	Not started	A570 improvements in relation to Edge Hill related traffic congestion	Two small scale interventions to ease peak time congestion as traffic goes towards then away from Edge Hill	a) main entrance to Edge Hill University; b) Stanley Gate junction (St Helens-bound carriageway)	Ormskirk (non-p)	LCC	WLBC			No	No
134	Not started	Scott Estate Community Plan	Provision of increased parking area with seated section, tree planting	Sephton Drive, Scott Estate, Ormskirk	Ormskirk (non-p)	Scott Estate Community Plan	WLCVS			No	No
113	In progress / fund	Thompson Avenue play area improvements	Upgrade play area at Thompson Avenue public open space	Thompson Ave, Ormskirk	Ormskirk (non-p)	WLBC		Leisure	Children	Yes	No
111	Not started	Ormskirk allotments	Creation of new allotment site in Ormskirk	Site to be confirmed, Ormskirk	Ormskirk (non-p)	WLBC		Social / Green	Allotment	No	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
107	In progress	Hurlston Brook Flooding Study	Various improvements to infrastructure to alleviate flooding issues - recommendation of study on Hurlston Brook. In relation to Halsall Lane, Altys Lane, Railway Path, Cottage Lane. Various locations in Ormskirk.	Hurlston Brook, Ormskirk	Ormskirk (non-p)	LCC	WLBC	Green		No	No
104	Not started	Zebra crossing	Construction of a zebra crossing at junction of Aughton St / Bridge St, Ormskirk	Aughton Street, Ormskirk	Ormskirk (non-p)	LCC		Transport	Road	No	No
100	Not started	Puffin pedestrian crossing	Construct a staggered puffin pedestrian crossing on the A570 at the junction of Derby Street West / Southport Road / Church Street	A570 at the junction of Derby Street West / Southport Road / Church Street, Ormskirk	Ormskirk (non-p)	LCC		Transport	Road	No	No
42	Not started	Cycle link between Ormskirk bus station and Edge Hill University	Provision of new cycle link between Ormskirk bus station and Edge Hill University	Ormskirk	Ormskirk (non-p)	LCC	WLBC	Transport	Cycle	No	No
41	Not started	Park Pool	Replacement of, or improvements to, existing facility	Ormskirk & Aughton	Ormskirk (non-p)	WLBC		Social	Sport	No	No
40	Not started	Coronation Park improvements	Coronation Park - final phase of environmental and facility improvements (art, water features, stone wall repairs, flower beds)	Coronation Park, Ormskirk	Ormskirk (non-p)	WLBC		Social	Park	Yes	No
39	Not started	Ormskirk bus station	Ormskirk bus station upgrade	Ormskirk town centre, Ormskirk	Ormskirk (non-p)	LCC	WLBC	Transport	Bus	No	No
174	Not started	Clough Valleys environmental improvements	Access improvements, woodland management, drainage works, routine cleansing and vegetation clearance to upgrade the environment and develop the recreational and ecological potential of the three cloughs.	Delph Clough, Elmers Clough & Westheads Clough, Skelmersdale	Skelmersdale (non-p)	WLBC Leisure				No	No
173	Not started	Long Heyes Play area	Extension of the play development project to allow it to provide play facilities for the under-6 age group, with associated parents seating facilities.	Ashurst, Skelmersdale	Skelmersdale (non-p)	WLBC Leisure				No	No
170	Not started	Helmsdale Replacement Play Area	Replacement play area	Helmsdale, Birch Green, Skelmersdale	Skelmersdale (non-p)	WLBC Leisure				No	No

ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
166	Not started	Cycle route along the old Bickerstaffe-Skelmersdale rail link	New cycle route along the former railway line between Bickerstaffe and Skelmersdale, linking Jubilee Woods cycle trails with Skelmersdale via White Moss Road South.	Bickerstaffe / Skelmersdale	Skelmersdale (non-p)	Lancashire County Council	WLBC			Yes	No
157	In progress / Fun	Tawd Valley Park Play Area	High quality play facilities for all ages and abilities to complement the development of Skelmersdale Town Centre	Tawd Valley Park (adjacent to the town centre), Skelmersdale	Skelmersdale (non-p)	WLBC Leisure	Groundwork Trust; Friends of Tawd Valley Park			Yes	No
132	Not started	Extension of footpath/cyclepath to Elmers Green Lane	Extension of the footpath/cycleway to the south of Beacon Lane at the northern boundary of the Whalleys site to Elmers Green Lane. Extension of route would encourage new residents to walk or cycle.	Beacon Lane / Elmers Green Lane, Skelmersdale	Skelmersdale (non-p)	West Lancashire Borough Council	Lancashire County Council			No	No
131	Not started	Tanhouse bowling green	Construction of new bowling green	Tanhouse Community Centre, Ennerdale, Skelmersdale	Skelmersdale (non-p)	Tanhouse Community Enterprise	WLBC	Social / Green		No	No
126	Not started	Skelmersdale Memorial Garden	Creation of a memorial garden as an extension of the existing war memorial. This will include new pathways, planting, fencing and artworks with armed forces themes.	Witham Road/Sandy Lane, Skelmersdale	Skelmersdale (non-p)	WLBC Leisure	Skelmersdale Ex-Servicemans Club			No	No
119	Not started	Tanhouse Environmental Improvements	Replanting the landscape area on spine road to improve street scene	Tanhouse Community facilities, Ennerdale, Skelmersdale	Skelmersdale (non-p)	Tanhouse Community Enterprise	WLBC	Green		No	No
118	Not started	Tanhouse community leisure complex	Upgrade Leisure Complex around community centre through construction of new bowling green and up-grading of outside football pitch, skate park, teenage shelter, the MUGA and the landscape surrounds	Tanhouse Community Centre, Ennerdale, Skelmersdale	Skelmersdale (non-p)	Tanhouse Community Enterprise	WLBC	Social / Green		No	No
110	Not started	Cycle footpath linking to industrial estates in Skelmersdale (Nipe Lane to Pimbo Road)	Cycle footpaths linking to industrial estates	Nipe Lane to Pimbo Road, Skelmersdale	Skelmersdale (non-p)	LCC		Transport	Cycle	No	No
106	Not started	Skelmersdale subway improvements	Urban Art project with local young people to repaint 8 subways	Various subway locations, Skelmersdale	Skelmersdale (non-p)	WLBC		Transport	Footpaths	No	No
102	Not started	Off road cycle path at Whitehey Lane, Skelmersdale	Off road cycle path at roundabout linking to industrial estate and footway linking to bus stop	Whitehey Lane, Skelmersdale	Skelmersdale (non-p)	LCC		Transport	Cycle	No	No



ID	Status	Project name	Project description	Location	Parish Area (if applicable)	Organisation name	Project partners	Infrastructure Category	Sub Category	Project started	Project completed
101	Not started	Cycle footpath linking to industrial estates in Skelmersdale (Whiteledge South to Nipe Lane)	Cycle footpaths linking to industrial estates. 2 schemes possible. Scheme A - Whiteledge South footbridge to Nipe Lane	Whiteledge South to Nipe Lane, Skelmersdale	Skelmersdale (non-p)	LCC		Transport	Cycle	No	No
88	Not started	Improvements to Skelmersdale employment areas	Improvements to infrastructure within Skelmersdale employment areas including entrance signage, green spaces, public realm and car parks to improve attractiveness of areas for business purposes	Skelmersdale	Skelmersdale (non-p)	WLBC		Social / Green	Highways	No	No
83	Not started	Redevelopment of Birleywood Health Centre	Upgrade and extension to Birleywood health centre to address locality demand constraints and infrastructure issues	Birleywood , Skelmersdale	Skelmersdale (non-p)	West Lancs CCG / NHS PropCo		Social	Health	No	No
58	In progress	Tawd Valley Improvements	Improvements to enhance the Tawd Valley, including improved access, recreation and landscaping improvements	Tawd Valley, Skelmersdale	Skelmersdale (non-p)	WLBC		Social	Park	Yes	No
51	Not started	Skelmersdale Sports Centre	New £12 million sports centre to replace the existing sports centre	Skelmersdale & Up Holland	Skelmersdale (non-p)	WLBC		Social	Sport	No	No
49	Not started	New Visitor Centre at Beacon Country Park	New Visitor Centre at Beacon Country Park	Skelmersdale & Up Holland	Skelmersdale (non-p)	WLBC		Social	Park	No	No
48	Not started	New changing facilities at Chequer Lane	New football changing facilities at Chequer Lane, Up Holland	Skelmersdale & Up Holland	Skelmersdale (non-p)	WLBC		Social	Sport	No	No
45	Not started	Skelmersdale rail connection	Provision of a rail connection, together with a rail/bus interchange and parkway facilities, to serve Skelmersdale, with services to both Manchester and Liverpool	Skelmersdale & Up Holland	Skelmersdale (non-p)	LCC / Network Rail	WLBC	Transport	Rail	No	No
44	Not started	Skelmersdale Movement Strategy	Package of measures to improve connectivity throughout Skelmersdale and open up public realm	Skelmersdale & Up Holland	Skelmersdale (non-p)	LCC	WLBC	Transport	Road	No	No