

KEY ACTIONS Timetable

Aim	Action	Estimated Timescale	Partners (Lead)
Built Sports Provision	<p>Establish a Project Team led by the Deputy Director of Leisure and Wellbeing with representatives from Finance and Legal, supported by the Procurement Executive with an external Specialist Adviser to undertake the procurement of a new partnership arrangement from 1 April 2020 which would include significant capital investment for the built sports provision as outlined in (a) to (d) below, including options for securing capital investment.</p> <p><i>(a) Skelmersdale</i></p> <ul style="list-style-type: none"> ◀ In the context of the Partnership Agreement with HCA and St Modwens and the finances available, minimising revenue cost wherever possible, development of a new sports centre in Skelmersdale replacing Nye Bevan pool. <p><i>(b) Ormskirk</i></p> <ul style="list-style-type: none"> ◀ In the context of the impact of the new Sporting Edge facilities and the finances available, undertake an options appraisal in relation to replacing Park Pool in the future. <p><i>(c) Burscough</i></p> <ul style="list-style-type: none"> ◀ In the context of the finances available and market appetite potentially update and refurbish and enhance as appropriate the sports facilities at Burscough Racquets and Fitness Centre in order to secure its medium term future. <p><i>(d) Banks</i></p> <ul style="list-style-type: none"> ◀ In the context of the finance available and market appetite potentially update and refurbish and enhance as appropriate the sports facilities at Banks Sports Centre in order to secure its medium term future or consider closure. 	2016-2020	WLBC, Private Sector, Health partners, Parish Councils, Sport England, National Governing Bodies (NGB's).